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1 Work Performed This Month

Continued to manage production CMS-wide, including running production
at CERN. Developed the first prototypes of PinDB (a database application
for supporting the pinning of Castor files on disk) and PubDB (a database
application for allowing discovery of published catalogues and datasets). Ar-
gued with lots of people who thought I was duplicating effort with PubDB,
won the arguments. Spent lots of time trying to understand where Produc-
tion fits in these days with respect to APROM, the Workload Management
task, and the Data Management task, but it still isn’t clear to me. Improved
the catalogue-publication infrastructure at CERN. Continued to represent
CMS at the GDB.

2 Status of Deliverables

”10 million events per month by the end of September”. Status uncertain,
depending on people coming back from holiday. Probably make it close
enough.

3 Plans For Next Month

Develop PubDB further, push people to deploy it CMS-wide. Develop PinDB
further into a friendly tool useable by PRS and CCS alike. Make headway
on the RefDB schema rewrite, finish off the remaining ’PCP’ datasets, auto-
mate catalogue-publication fully at CERN, go to less meetings, get a clearer

1



idea of where Production fits in to CCS structure these days, hand over the
Operations to Luciano.

4 Longer Term Plans

none.

5 Links To Supporting Documentation

• http://cmsdoc.cern.ch/cms/production/www/html/general/index.html,
the production and aprom lists.
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